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DEPARTMENT OF PUBLIC WORKS & UTILITIES 
 

CONSTRUCTION AND MAINTENANCE PROJECTS  
 

 

Week of January 24, 2014 – January 31, 2014 
 

 

This report is available online at www.Wichita.gov (under the “Streets” link, then “Construction Bulletin”) 

Report malfunctioning streetlights to traffic@wichita.gov; please include an address and pole number, if possible. 

As with any construction project, closures & detours may vary both in duration and location.   

Timeframes are tentative and subject to change.  Please plan accordingly. 

 

If a Project Engineer is unavailable, please contact Construction Division Manager: 

Steve Degenhardt, 268-4043. 

 

 

I. STREET, HIGHWAY, BRIDGE and OTHER PROJECTS WITH MAJOR TRAFFIC IMPACTS 

 

District 1 (Williams) 
 

 13
th

 St., Hydraulic to Oliver:  The reconstruction of 13
th

 St. from Hydraulic to Oliver began in August 2012.  The 

$12 million project will widen 13
th

 St. to provide two travel lanes in each direction and a center left-turn lane, as 

well as new sidewalk, storm drains and upgraded traffic signals.  Water and sewer utilities will be upgraded and 

relocated as part of the reconstruction project. 

Traffic Impact:  13
th

 St. is currently open to full traffic between Hydraulic and Oliver with some temporary lane 

closures for clean-up and restoration.  Flaggers will be used to direct traffic when necessary.  Sod placement will 

occur Summer 2014. 

Contractor: Cornejo & Sons City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Summer 2014 

 

 William, Main to Emporia:  William St., from Main to Emporia, will be resurfaced and changed from a one-way 

to a two-way street.  Signals will be installed for new eastbound traffic.  

Traffic Impact:  Project is expected to begin Winter 2014.  Traffic will be maintained westbound during 

construction.  Businesses on William St. will have modified access.  Flaggers may be used to direct traffic when 

necessary.     

Contractor: Kansas Paving City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Spring 2014 

 

District 2 (Meitzner) 
 

 No active projects at this time. 
 

District 3 (Clendenin) 
 

 South Broadway Bridge:  The bridge at Broadway and 34
th

 St. S. will be reconstructed.   

Traffic Impact:  Broadway will be affected from just north of Patterson Street to the 3800 block of S. Broadway, 

with traffic limited to one lane in each direction. Trucks MUST detour to Seneca St.  Reconstruction of 37
th

 St. S. 

and Topeka St., between 37
th

 and 35
th

 Sts. S., will also occur with access provided to local traffic.        

Contractor: United Contractors City Contact: Greg Baalman (268-4048 / gbaalman@wichita.gov) 

Estimated completion: Fall 2014 

  

http://www.wichita.gov/
mailto:traffic@wichita.gov
mailto:jwagner@wichita.gov
mailto:jwagner@wichita.gov
mailto:gbaalman@wichita.gov
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District 4 (Blubaugh) 
 

 Meridian Drainage Outfall Structure:  Construction of a Stormwater Sewer from the Arkansas River to Meridian 

Ave. to improve drainage to the surrounding area.  

Traffic Impact:  Seneca is one lane each direction between Dora and Jewell.  Dora is closed from Bonn to Millwood.  

Temporary street closures will be required for the installation of the SWS across Meridian Ave.  Other streets to be 

closed during construction are Dora between Exposition and Meridian, and Orient between Sedgwick and Meridian.  

Detours will be signed and advance warning will be given prior to any street closure. Flaggers may be used to direct 

traffic when necessary.    

Contractor: Wildcat Construction Co. Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated Completion: Spring 2014 

 135
th

 St. W., Kellogg to Onewood:  The project will reconstruct 135
th

 St. W. to a three-lane roadway with one lane 

in each direction and a center two-way left turn lane.  Additional improvements include sidewalk, multi-purpose 

path, storm sewer, concrete drainage boxes, and water line.  The available right-of-way will be landscaped.   

Traffic Impact:  135
th

 St. W. is open to two-way traffic with reduced speed limit of 30 mph.  Work will continue on 

sidewalk, bike path, driveways, grading, and landscaping during the winter with surface asphalt placement 

scheduled for Spring of 2014.   Flaggers may be used to direct traffic when necessary.  The frontage roads east and 

west of 135
th

 St. W. will remain open during construction. 

Contractor: Cornejo & Sons City Contact: Greg Baalman (268-4048 / gbaalman@wichita.gov) 

Estimated Completion: Spring 2014 

 

District 5 (Longwell) 
 

 Central, 135
th

 St. W. to 119
th

 St. W.:  This project will realign Central Ave., with two through lanes in each 

direction in addition to new bridges on Central Ave. and 135
th

 St.  Construction will also provide area storm 

drainage improvement, sidewalks, landscaping of available right-of-way and a new water main along portions of 

Central Ave. and 135
th

 St. 

Traffic Impact:  Central, from 135
th

 to 119
th

 Sts. W., is open to two-way traffic.  Speed limit is reduced to 15 mph 

along the S-curve located between Rainbow Lake and Wheatland.  135
th

 St. W. is still closed to all traffic north of 

Central.  

Contractor: Cornejo & Sons City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Estimated Completion: Summer 2014 

 

District 6 (Miller) 
 

 No active projects at this time.  
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Kansas Department of Transportation (KDOT) 
 

 I-235 and 13
th

 St. Interchange:  The new interchange will include a connection from EB 13
th

 St. to SB I-235 and 

NB I-235 to WB 13
th

 St.  Work began December 3, 2012.  Steel girders have been placed on many of the bridge 

piers and deck placement has begun. 

Traffic Impact:   

I-235 will be closed for two weekends in late February for placement of bridge girders over the 

highway.  Traffic will be detoured to West St. 

A new south entrance to Sedgwick County Park has been constructed and is now open for park users.  Traffic is one 

lane each direction along 13
th

 St. N. east of Scouller, and along Windmill Rd. south of the zoo entrance.  Concrete 

barriers on southbound and northbound I-235 from Central Ave. to Zoo Blvd. have traffic moved to the left on the 

existing highway.  All lanes of traffic are open but at reduced speeds (50 mph). 

Contractor: Dondlinger & Sons Contact: Tom Hein (660-4990 / hein@ksdot.org) 

       Estimated completion: Fall 2014 

 Intelligent Transportation System Phase 2B:  Six cameras will be installed; two on E. Kellogg near Rock Rd., 

two on W. Kellogg near Tyler Road, and two on I-135 south of Harry.  Two Dynamic Message Signs (DMS) will be 

installed on E. Kellogg at Armour Road.  Project began October 14, 2013. 

Traffic Impact:  Left lanes are closed until late January for each direction of E. Kellogg near Armour (between 

Woodlawn and Rock) while concrete barrier is reconstructed.  

Contractor: Atlas Electric Contact: Tom Hein (660-4990 / hein@ksdot.org) 

       Estimated completion: Spring 2014 

 

 Bridge over Ark River on U.S. 54/400 (west of downtown Wichita):  Repairs to the post tensioning system inside 

the bridge.  Work began October 14, 2013 with cleaning, removal of birds, and replacement of bird barriers.  

Traffic Impact:  Some short term lane and ramp closures as needed (likely in the Spring).  

Contractor: PCI Roads Contact: Tom Hein (660-4990 / hein@ksdot.org) 

       Estimated completion: Spring 2014 

 

See other KDOT info at www.WichitaKDOT.org and ITS at www.WICHway.org 

  

mailto:hein@ksdot.org
mailto:hein@ksdot.org
mailto:hein@ksdot.org
http://www.wichitakdot.org/
http://www.wichway.org/
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II. STREET MAINTENANCE PROJECTS (partial closures or temporary repairs) 

 

Street Maintenance Projects 

Curb Repairs 

1
st
 St. & Broadway Main & Pine 

47
th

 St. S., 200 E.  

Permanent Concrete Repairs 

15
th

, Estelle to Green Kansas, 1900 S. 

Elizabeth, 300 S. Terrace, 600 S. 

Emerson, 1025 N. Timbercreek Cir., 2400 W.   

  

Permanent Asphalt Repairs 

1
st
 St., 200 E. Hillside, Pawnee to 31

st
 St. S. 

17
th

 St. & Hillside Maize Rd., north of K-42 

45
th

 & Hillside Maize Rd. & Maize Rd. Ct. 

Countryside Plaza, 4000 Pawnee, west of 119
th 

St. W 

Estelle, 1611 N. Rock Rd., 3200 N. 

  

Crack Sealing 

127
th

 St., Central Ave. to 13
th

 St. Taft St., Ridge Rd. to Carlton Dr. 

  

Ditch Cleaning and Culvert Resetting 

34
th

 St. N., 5600 W. Hoover, 3500 N. 

35
th

 St. S., 7100 W. Lindberg, 37
th

 St. N. to 43
rd

 St. N. 

43
rd

 St. N., Webb to Lindberg Sunny Ln., 3400 N. 

Ellis Ave., 4100 to 4300 S.  

Miscellaneous 

Pawnee & Meridian (brick crosswalk)  

Contractor: City Traffic Maintenance Crews Contact: Donald Cradduck (268-4091 / dcradduck@wichita.gov) 

 Estimated completion: Ongoing 

 

Pavement Cut Repairs 
(temporary/partial closures mainly due to utility repairs) 

2
nd

 St., 3900 Blk. E. Douglas & Volutsia 

13
th

 St. & Barwise Maple, 10710 W. 

13
th

 St. & River Blvd. Meridian, 3540 S. 

17
th

 St. & Yale Murdock & St Francis 

Central, 4500 Blk. E. Waterman & Rock Island (affecting arena traffic) 

Douglas & Green  

  

Contractor: Cornejo & Sons City Contact: Mike Armour (268-4598 / marmour@wichita.gov) 

 Estimated completion: Ongoing 
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2013 Contract Maintenance Street Repairs, Phase 1 
Temporary/partial closures of single lanes 

Major Streets 

21
st
 St., Waco to Amidon  

Minor Streets 

29
th

 St. S., Everett to Glenn Everett, Savannah to Pawnee 

Bennett, 30
th

 St. S. to Savannah Graber, Meridian to Everett 

Bonn, 27
th

 to 31
st
 Sts. S. Hiram, 27

th
 to 31

st
 Sts. S. 

Euclid, 27
th

 to 31
st
 Sts. S. Savannah, St. Clair to Bennett 

  

Add-Alternate Locations 

Major Streets 

Oliver, 25
th

 St. to 1750’ south Hillside, Bayley to Harry 

Minor Streets 

Parkdale, 13
th

 St. to 21
st
 St.  

Contractor: Barkley Construction  City Contact: Joe Francoeur, (268-4030 / jfrancoeur@wichita.gov) 

          Estimated completion: Spring 2014 

 

2013 Contract Maintenance Concrete Repairs, Phase 1 
Temporary/partial closures of single lanes 

Major Streets 

Harry, Washington to Grove Washington, Southeast Blvd. to Kellogg 

Southeast Blvd., Harry to Washington  

Minor Streets 

Bonn, Pawnee to Lydia Mockingbird, Rock to Heather 

Broadview, 8
th

 St. to Murdock Murdock, E. of Belmont to Roosevelt 

Dodge, Orient to Walker Murdock, Minnesota to Minneapolis 

Euclid, Pawnee to Lydia Murdock, Piatt to Minnesota 

Haskell, Bonn to Vine St. Clair, May to Dora 

Haskell, St. Clair to Bonn Sheridan, Taft to south end 

Merton, Sedgwick to St. Clair Sedgwick, Esthner to Harry 

Mildred, Rutan to Clifton Zimmerly, Mead to Washington 

  

Contractor: PP&J Construction  City Contact: Joe Francoeur, (268-4030 / jfrancoeur@wichita.gov) 

          Estimated completion: Spring 2014 

  

mailto:jfrancoeur@wichita.gov
mailto:jfrancoeur@wichita.gov


  

Week of January 24, 2014 – January 31, 2014 
 

Page 6 of 9 Compiled by Public Works & Utilities — (316) 268-4598 

 
 

III. SUBDIVISION PROJECTS 

 

Subdivision Projects 
(Few Traffic Effects unless Otherwise Noted) 

Subdivision Contractor City Contact 

East Side 

Paving – Frontgate Addition Kansas Paving Justin Westhoff 

Lindberg, Stonegate – Waterfront Addition Kansas Paving Justin Westhoff 

L430 tied with WDS – Woods North 3
rd

 Addition B2 Excavating Justin Westhoff 

Rockhill Paving – Northborough Addition Kansas Paving Justin Westhoff 

WL, SWS, Paving – Bellechase 3
rd

 Mies  James Wagner 

   

West Side 

36
th

 St. North – Arkansas Ave, Agnes Addition Kansas Paving Kyle Kerns 

Hoover Court – Airport Industrial Park Kansas Paving Greg Baalman 

Jennie St Paving – Bay Country Cornejo & Sons Kyle Kerns 

SWS #670 – Bay Country Cornejo & Sons Kyle Kerns 

Lateral 30 – Anderson Acres B2 Excavating Greg Baalman 

Lateral 136 – Westlink Sewer, Huntinton Park Addition McCullough Greg Baalman 

S.W.D. #388 – Huntington Park Addition McCullough Greg Baalman 

Lateral 63 – Courtyards at Auburn Hills Nowak Dillon Cowing 

WDS – Courtyards at Auburn Hills Nowak Dillon Cowing 

Fawnwood, Jason, Kennedy – The Woods Addition Kansas Paving Dillon Cowing 

   

City Contacts:  Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Justin Westhoff (268-4059 / jwesthoff@wichita.gov)   

James Wagner (268-4047/ jwagner@wichita.gov)   

Greg Baalman (268-4048/ gbaalman@wichita.gov)  
Dillon Cowing (268-4022/ dcowing@wichita.gov) 
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IV. STORMWATER AND SANITARY SEWER IMPROVEMENTS 

 

2013 Sanitary Sewer Improvements, Rehabilitation Phase A 
(temporary/partial closures) 

Sites are in various locations north of 31
st
 St. S. and east of Meridian. 

Contractor:  Tele Environmental Services City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Spring 2014 

 

2013 Sanitary Sewer Improvements, Rehabilitation Phase B 
(temporary/partial closures) 

Sites are in various locations north of Central, east of Hillside 

Contractor:  Reynolds InLiner City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

        Estimated completion:  Spring 2014 

 

2013 Sanitary Sewer Improvements, Rehabilitation Phase C 
(temporary/partial closures) 

Sites are in various locations north of MacArthur, east of Seneca 

Contractor:  Reynolds InLiner City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

        Estimated completion:  Spring 2014 

 

2013 Sanitary Sewer Improvements, Reconstruction Phase 9 
(temporary/partial closures) 

North of 21
st
 St. N. and west of Hillside. 

Contractor:  Danco Enterprises City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Spring 2014 

 

2013 Sanitary Sewer Improvements, Reconstruction Phase 10 
(temporary/partial closures) 

North of Maple and east of Seneca. 

Contractor:  Foreshee Plumbing City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Spring 2014 

 

2013 Sanitary Sewer Improvements, Reconstruction Phase 11 
(temporary/partial closures) 

North of Maple and east of West St. 

Contractor:  Dondlinger Construction City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Spring 2014 

 

Stormwater Sewer 672 Repair – Phase 2 
(temporary/partial closures) 

Harry, Hydraulic to Grove. 

Contractor:  Visual Systems City Contract:  James Wagner (268-4047 / jwagner@wichita.gov) 

 Estimated completion:  Winter 2014 

 

mailto:jterhune@wichita.gov
mailto:jterhune@wichita.gov
mailto:jterhune@wichita.gov
mailto:jterhune@wichita.gov
mailto:jterhune@wichita.gov
mailto:jterhune@wichita.gov
mailto:jwagner@wichita.gov
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Stormwater Sewer 673 Repair 
(temporary/partial closures) 

Lincoln, Hydraulic to Grove. 

Contractor:  Visual Systems City Contract:  James Wagner (268-4047 / jwagner@wichita.gov) 

 Estimated completion:  Winter 2014 

  

mailto:jwagner@wichita.gov
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V. BUILDING PROJECTS (little traffic impact) 

 

1. Chisholm Creek ADA Boardwalk:  Drawings complete; project on hold.  

2. CMF Expansion Project, 1801 S. McLean:  Drawings and specifications complete; project on hold.   

3. Cowtown Museum Boardwalks and Storm Water Drainage upgrades:  Bidding delayed as Cowtown seeks 

additional funding. 

4. Cowtown Foundation Repairs:  On hold until funding sources are identified. 

5. Demolitions and Asbestos Abatement at multiple City locations:  Ongoing. 

6. O. J. Watson Park ADA Upgrades:  Late design modifications underway.  Bidding set for January 2014. 

7. Botanica Expansion:  Roofing 90% complete, walls 75% complete.  Completion estimated for Spring 2014. 

8. South Linwood Park Recreation Center Security Update:  RFP complete – Purchasing Dept. to review. 

9. South Linwood Park Fitness Center:  Completion estimated for Winter 2014. 

10. Lynette Woodard Recreation Center ADA lift:  Construction drawings complete.  Bidding process underway. 

11. Harvest and College Hill Pools ADA Equipment Upgrades:  Construction drawings complete.  Bidding to 

commence January 2014. 

12. Demolition of  the E. Pike Building, 453 S. Webb Rd.:  Completion estimated for Winter 2014. 

13. Demolition of Motel 6 Building, 465 S. Webb Rd.:  Contractor is Bradburn Wrecking Co.  Completion 

estimated for Winter 2014. 

14. Demolition of Guest Inn Hotel Building, 515 S. Webb Rd.:  Contractor is H D Mills & Sons.  Completion 

estimated for Winter 2014. 

15. Demolition of 505 S. Webb Rd.:  Contractor is H D Mills & Sons.  Completion estimated for Winter 2014. 

16. Osage Park Recreation Center; Interior Restrooms ADA upgrades, minor interior remodeling, and re-

roofing:  Contractor is Bauer & Son.  Completion estimated for Winter 2014. 

17. Wichita Transit Offices Remodel:  To be re-bid. Pre-bid conference set for January 22, 2014.  Bids due January 

31, 2014. 

18. Harvest Park Pool House ADA Upgrades and remodel: Construction drawings under preparation.  

19. Sim and Auburn Hills Golf Courses ADA Upgrades:  Preliminary drawings under preparation. 

 City Contact: Migwi Karugu (268-4492 / mkarugu@wichita.gov) 

 

OTHER PROJECTS: 

1. CII Exterior Caulk and Seal all Joints and Exterior:  Contractor is Mid-Continental Resoration.  Project is 

underway and completion estimated for Winter 2014.   

2. Evergreen Recreation Center HVAC Replacement:  Design complete; project on hold due to funding. 

3. CII Storefront at Expo Hall Replacement:  Contractor is Hopper’s Glass.  Project is underway and completion 

estimated for Winter 2014. 

4. Century II Terrazzo Floor Repair/Refinish:  On temporary hold pending CII study and schematic design. 

5. CII Kennedy Plaza Design/Renovation:  On hold per City Manager. 

6. Century II Kitchen Design/Renovation:  On hold per City Manager. 

7. Century II Security Study @ Basement Level:  Planning stage. 

8. Fire training Phase II Fuel Island/Paving Improvements:  Contractor is Snodgrass and Sons Co.  Project is 

99% complete – punch list items remaining. 

9. Century II Complex Modificatin/Expansion Study/Design:  Design team of Populas and GLMV selected, 

contract currently in negotiations phase. 

10. Fire Training Maintenance Facility Design Consultant Selection:  RFP in progress, to be issued after funding 

for construction is procured and inserted into CIP. 

11. Century II Restroom Partition Replacement:  Planning stages, bid documents in progress. 

City Contact: Jeff Myers (268-4406 / jmyers@wichita.gov) 

mailto:mkarugu@wichita.gov
mailto:jmyers@wichita.gov

